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This Agreement is enlered into this 22th day of February, 2005, by and between Leon County, Florida, a political
subdivision of the State of Florida, hereinafter "County,” and, ENVIRONMENTAL RESEARCH & DESIGN, INC.,
~~~.  hereinafter "Contractor”.

WITNESSETH

For and in consideration of the mutual covenants, restrictions, and representations set forth herein, the sufficiency
of which is hereby acknowledged, County and Contractor do hereby agree as follows:

1. County and Contractor entered into an Agreement dated July 24, 2001, between County and Contractor,
which Agreement allows for changes 1o be made to the agreement with prior written agreement signed by
the parties thereto. On April 29, 2003 the parties previously modified the July 24, 2001 agreement. The
parties hereby agree to extend the Agreement as modified on April 29, 2003 to December 1, 2005 and,
further, the parties agree to the revised Projecl Schedule and Performance Criteria attached respectively
as Exhibits A and B replacing those same items in the April 29, 2003 amendment,

2, The total cost of this extended contract will remain the same.
3. All other provisions of the July 24, 2001 Agreement remain in full force and effect.
4. This agreement shall become effective upon full execution hereof by both parties.

IN WITNESS WHEREQF, the parties evidence their agreement through the execution of this AGREEMENT by
their duly authorized signatories.

CONTRACTOR
WITNESS: BY:
President
" WITNESS: DATE:
{CORPORATE SEAL)
STATE OF
COUNTY OF
The foregoing instrument was acknowledged before me this day of V20 .
By , of )
(Name of officer ar agent, title of officer or agent) {Name of corporation acknowledging)
a corporation, on behalf of the corporation.
{State or place of incorporation)
He/she is personally known to me or has produced as

{type of identification)

Signature of Notary

Print, Type or Stamp Name of Notary

Title or Rank

Serial Number, lf Any
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LEON COUNTY, FLORIDA
BY: ,
Cliff Thaell, Chairman )
Board of County Commissioners
DATE:
ATTEST:

BOB INZER, CLERK OF THE COURT
LEON COUNTY, FLORIDA

By:

APPROVED AS TO FORM:
LEON COUNTY ATTORNEY'S OFFICE

By:

“Herbert W.A. Thiele, Esq.
County Attorney
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LAKE LAFAYETTE WATERSHED STUDY REMAINING PROJECT SCHEDULE
(Revised January 31, 2005)

cous tasks i Phase I-A
1 Calibrae taisting novmwazT Tunoff model spreadshoet
a2 Develop existing condition 12-month water budget

83 [ Develop exinting 12-month poliurant loading budget
g4 Develop/calibraie 12-month Jake pollutant loading/poliutant concemtration modet

spreadsheet

8.3 Prepare/submit “Extsting Status of Lake Lafayette and the Lake Lafayene Waiershed-2003"
repon

9.1 Propose/provide 10 County list of practicat hed manag J ives

9.2 | Meet with County o discuss resubis of Tasks 8,520 9.1

93 Schedute/eoordinace/anend review meeting with siakeholders

9.4 Finalize managernent aliemnatives to be evaluated; define fumre condition to be studied
o5 County GI5 Division will provide digita! map/land use dais

1.1 Determine futare moathly runoff volume

1.2 Develop montbly futurs conditions water budget

19.3 Deveiop | 2-month future condiuons pollutant loading budget .

104 Develop/alibrae | 2-month spreadshent for lake pothutant Josding/polivian concentration,
trodel

0.3 Calcutare pollutant toad reductons necessary 40 achisyc bake water quabity goals in cach of
the 4 lakes R
106 | Evaluatc final s¢t of lake and watershed management alternatives

10.7 Develop "Drafl Lake Lafayette/Lake Lafayene Watershed Management Plan™, submit to
} County for review . .

Hold review merting with County siaff
Schedute/cocrdinatc/anend meeung with stakeholders

Finalize Plan based on comments received from stakcholders and County
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l 1t Prepare/submit to County {0 copies of the Final Lake Lafayene/Lake Lafayene Watershed N
! Management Plan A
1.2 Prosont findings, resuls, and manag darions of the project
11.3 Attend up to 2 additional ings to present findings, results, and management
Tecommendations
12 Preparefiubmit monthily progress sepomfinvoices to County
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EXHIBIT B
PERFORMANCE CRITERIA

PERFORMANCE DEADLINES AND LIQUIDATED DAMAGES:

The work to be performed under this Contract as defined the scope of services for Phase [I-A and Phase
II-B shall be completed according to the three performance milesiones listed below. If the work to be
performed under this Contract is not completed within the time set forth above for each milestone, ar
within such extra time as may be granted by the County, the Contractor shall be deemed to be in defauit.
For each day the Contractor is in defauit for each milestone, the Contractor or its Surety shall pay to the
Counly, not as a penalty, but as liquidated damages, the sum of $200.

Permitting the Contractor to continue and finish the work or any part of it after the expiration of the contract
time allowed, including extensions, if any, shall in no way act as a waiver on the part of County of the
liguidated damages due under the contract.

PROJECT MILESTONES

1. The "Existing Status of | ake L afayette and the Lake Lafayette Watershed-2003" Report {Task 8.5)

shali be submitted to the County by April 30, 2005 in accordance with the Phase lI-A Scope of Work.

2. A"Draft t ake Lafayette/l ake | afayette Watershed Management Plan” (Task 10.7) shall be submitted
to the County by June 30, 2005.

3. AfFinalized Plan (Task 10.10)} shall be submitled to the County by July 31, 2005.




